

Rough site level complete




DOE CD-1 review



NSF MREFC funding begins



SLAC I&T facility ready



Focal Plane Grid Received

Light up LSST network



50% Sensor Production Complete

Summit substantial completion

Auxiliary Telescope data processing system available

Camera L1-L2 assembly complete

Telescope & Site substantial completion, System integration & test start


Data Access Services available at US DAC

System First Light




Full science operations Survey Begins

Prototype science sensor received



Primary mirror complete



First Stone



Lower enclosure ready for dome




First production science raft complete



First Prototype Science Platform

Base facility complete



Commissioning Camera ready for testing

Camera ready at SLAC



Science verification complete

